
Appendix 3C

Time Frame for
Issuance of a Prospectus

The time line below assumes a typical recreation operating season of May 15 to September 15. Adjust the
schedule if appropriate, but note that a late start does not assure adequate time for the successful applicant to
prepare for the operating season.

Before
May 1

Complete NEPA analysis.

May 1 Make decision to operate as concession for following season. Notify National Recreation
Reservation Service that sites will be operated by concessionaire the following year. All fe
collections for upcoming season must be deposited in escrow in lockbox so that fees can
be sent to proper concessionaire. Start to collect information on services required and
fixed operating costs. Assemble applicant mailing list.

June 15 Send out letter to potential applicants inviting them to inspect sites being offered for
concessionaire management. Formal on-site tour is helpful. Begin preparation of prospectus. 
Select evaluation team.

July 1 Publish notice of opportunity.

July 15 Schedule on-site tour.

Aug. 1 Send prospectus to those on mailing list and those who have requested copy. Allow 45
days for preparation of applications.

Sept. 30 Application deadline. Convene evaluation team.

Oct. 15 Determine whether best and final applications are warranted. Notify appropriate applicants
and request submissions.

Nov. 1 Any best and final applications are received and evaluated.

Nov. 15 Notify all applicants by certified letter of selection decision, which begins 45-day appeal
period under administrative appeal regulations. This notification also begins the 30-day
period in which the selected applicant must meet all prerequisites to permit issuance.
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